CHANGE ORDER QCO. b

Schmoldt Construction, Inc.
5797 CR 126, Suite A
Celina, TX 75009

(972)382-8499/Office (972)382-8399/Fax

File Reference
OWNER
ARCHITECT
CONTRACTOR
FIELD

OTHER

SCHMOLDT

NAME & ADDRESS OF PROJECT:

CHANGE ORDER NUMBER:

Six (6) - Revised
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Myer's Park Amphitheater DATE: September 20, 2012
CR 166 @ CR 168 PROJECT NO.: 12-055
Collin County, TX CONTRACT DATE: June 20, 2012
CONTRACT FOR: Myer's Park
NAME AND ADDRESS OF OWNER:
Myer's Park Amphitheater
CR 166 @ CR 168
Collin County, TX
cc:
160004 1.) Change MDP from 1 section to 2 section assembly to accommodate $ 2;592-66—
west screen wall.
42204 2.) Fumish and install additional screen wall per detail 4 west screen wall $ 2740700
plan revised. Includes additional CMU block, grout, lathe, mortar, simulated
stone w/ colored mortar and top cap, and 1 pallet of simulated stone
provides approx. 100-120 sq ft of coverage.
Materials - $1,256.00
Labor - $730.00
OH/P - $298.00
33004 3.) Provide additional screen wall footing per west screen wall plan revised. $ 1:860-66—
Includes excavation reinforcing steel and concrete.
99004 4.) Provide block filler and paint for additional screen wall. $ 600.00—
TOTAL $ “7;732:00—
The original Contract Sum was $ 727,000.00
Net change by previously authorized Change Orders. $ 3;093:50
The Contract Sum prior to this Change Order was. $ 736;093:50
The Contract Sum will be increased by this Change Order in the amount of $ ~773200
The new Contract Sum including this Change Order will be. $ 737,825.50
The Contract Time will be changed by —30)-days
The date of Substantial Completion as of the date of this Change Order therefore is Comp-/€ontract Plus 30 Days”~
Schmoldt Construction, Inc. Myer's Park Spurgin & )ssociaty’
Contractor Owner Ar¢ .
Sep 20, 2012
Date Date Date
/.7/ / ')/ z
(Signature) (Signature) (Signature)
Cary Schmoldt Kent Spurgin
(Print Name) (Print Name) (Print Name)
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Proposal

ELECTRIC, INC. TECL: 17377
Efectric Cemtracters
4801 W. Univessity Drive Building 102 Denton, Texas 76207 (940) 566-0711 (940) 387-4331 Fax (940) 387-1172
SRR T T TR
Schmoldt Construction, nc. | 9723328899 | September T2, 2012
“STEEET }
3797 CR 126, Suite A McKinney, Tesas
T STATEZS O TRICATIRY
Cedina, Texas 75009
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AUSTIN BROTHERS MASONRY, LLC dba AUSTIN MASONRY CONSTRUCTION, INC.

1108 107th. St.
Adlington, TX 76011
Ph. 817-633-3639
Fax 817-640-3060

Myer's Park Ampitheater - Proposed Change Request #2

Customer: Schmoldt Construction Inc.
ATTENTION: Cary Schmoldit

Phone: 972-982-8499

Email: cary@schmoldtconsiruction.com
Project Location: McKinney, TX

Date: 91712

SCOPE OF WORK

Furnish and install additional screen wall per detail 4 West Screen Wall Plan (Rev).
Includes addilional CMU block, grout, lathe, mortar, simiuted stone w/ colored mortar and

2,284.00

Gap
st Alffernate - Furnish and install additional screen wall per detaif 4 West Screen Wall

lathe, mortar, simiuted stone w/ colored mortar and fop cap

' Plan {Rev} for East Screen wall to mimor the West. Includes additional CMU block, grout,

— No

[Mobilization, Equipment, Fuel, and Cleanup

[Material Tax

N/A

Bid includes alfl necessary moriar, reinforcement, and ties.
Bid does mot include bonds, permits, or landscape repairs.
Bid is good for 80 days.

Exclusions
Concrete footersfoundations/walls
Waterproofing

Doill for and install rebar into concrete foundafion. Rebar to be funished and d up by
Bonds:

Permils:

Anything not quoted above

Autherized Sigmature:



Proposal

Ben Pulliam
Concrete LLC 2
P.O. BOX 120
Weatherford, TX 76086
817-304-2082 Date i Q1472012
Bill To: Schmoldt Construction Ship  Meyers Park
To:
[Quantity Description [Price Amount Due
‘i ea additional screen wall footing per new drawing 315%@
Sub total
Retainage
|Received By
Proposal Balance Due




